

PM

Connaissances Fondamentales

PROJECTS


- RETENIR L'ESSENTIEL & PREPARER LA CERTIFICATION

- ✓ QUEL EST LE LIEN ENTRE LE PROJET & LES OPÉRATIONS ?
- ✓ QU'EST-CE QUE L'ENVIRONNEMENT PROJET ?
- ✓ QU'EST-CE QUE LE PROJECT MANAGEMENT PLAN ?
- ✓ QU'EST-CE QUE L'ORGANISATION PROJET ?
- ✓ QU'EST-CE QUE LE RÔLE DU PROJECT MANAGER ?
- ✓ QU'EST-CE QUE LE META-MODEL DE LA PNL - COMMUNICATION ?
- ✓ QU'EST-CE QUE LA GESTION DES CONFLITS ?


- QUEL EST LE LIEN ENTRE LE PROJET & LES OPÉRATIONS ?



• QUEL EST LE LIEN ENTRE LE PROJET & LES OPÉRATIONS ?



- QU'EST-CE QUE L'ENVIRONNEMENT PROJET ?



#1 **Politics** - Political framework

#2 **Economics** - Economic framework

#3 **Sociology** - Sociological framework


#4 **Technology** - Technological framework

#5 **Environment** - Ecological framework

#6 **Law** - Legal framework

PESTEL

• QU'EST-CE QUE L'ENVIRONNEMENT PROJET ?



#1 Politics - political framework

*Which "powerhouses" have to be taken into consideration?
Are there conflicts of interests?*

#2 Economics - economic framework

*Are there economic constraints? Important economic interests?
Competitors? Do seasonal or cyclical fluctuations have to
be taken into account?*

#3 Sociology - sociological framework

*Is the project subject to ethical or moral constraints?
Do you have to take the sentiments or emotions of people affected by
the project into account?*

#4 Technology - technological framework

*Do technical innovations have to be integrated
in the project? Are the technologies tried and tested?
Do trade mark rights or licenses have to be taken into account?*


#5 Environment - ecological framework

*Does the project pollute the environment?
Do environmental regulations or restrictions have to be taken into
consideration?*

#6 Law - legal framework

*What is the legal framework? Which laws and regulations apply to the
project?*

- QU'EST-CE QUE L'ENVIRONNEMENT PROJET ?



EEFs - External

EEFs - Internal

OPAs – Internal

- EEFs – Enterprise Environmental Factors
- OPAs – Organizational Process Assets

PESTEL Influence

• QU'EST-CE QUE LE PROJECT MANAGEMENT PLAN ?

	Project Management Process Group				
	INITIATING	PLANNING	EXECUTING	MONITORING & CONTROLLING	CLOSING
Integration Management	Develop Project Charter	Develop Project Management Plan	- Direct & Manage Project Work - Manage Project Knowledge	- Monitor & Control Project Work - Perform Integrated Change Control	Close Project or Phase
Scope Management		- Plan Scope Management - Collect Requirement - Define Scope - Create WBS		- Validate Scope - Control Scope	
Schedule Management		- Plan Schedule Management - Define Activities - Sequence Activities - Estimate Activities - Develop Schedule		Control Schedule	
Cost Management		- Plan Cost Management - Estimate Costs - Determine Budget		Control Costs	
Quality Management		Plan Quality Management	Manage Quality	Control Quality	
Resources Management		- Plan Resource Management - Estimate Activity Resources	- Acquire Resources - Develop Team - Manage Team	Control Resources	
Communication Management		Plan Communications Management	Manage Communications	Monitor Communications	
Risk Management		- Plan Risk Management - Identify Risks - Perform Qualitative Risk Analysis - Perform Quantitative Risk Analysis - Plan Risk Response	Implement Risk response	Monitor Risks	
Procurement Management		Plan Procurement Management	Conduct Procurement	Control Procurement	
Stakeholder Management	Identify Stakeholders	Plan Stakeholder Engagement	Manage Stakeholder Engagement	Monitor Stakeholder Engagement	


• QU'EST-CE QUE L'ORGANISATION PROJET ?

Organizational Structure type	Project Characteristics					
	Work Group by	Project Management Authority	Project Manager's Role	Resource Availability	Who Manages, Project Budget ?	Project Management Administrative Staff
Organic or Simple	FLEXIBLE, PEOPLE WORKING SIDE-BY-SIDE	LITTLE OR NONE	PART TIME	LITTLE OR NONE	OWNER OR OPERATOR	LITTLE OR NONE
Functional (Centralized)	JOB BEING DONE BY ENGINEERING, MANUFACTURING...	LITTLE OR NONE	PART TIME	LITTLE OR NONE	FUNCTIONAL MANAGER	PART TIME
Multi-Divisional	ONE OF : PRODUCT, PRODUCTION, PORTFOLIO, PROGRAM, REGION...	LITTLE OR NONE	PART TIME	LITTLE OR NONE	FUNCTIONAL MANAGER	PART TIME
Matrix - Strong	BY JOB FUNCTION, WITH PROJECT MANAGER AS FUNCTION	MODERATE TO HIGH	FULL TIME	MODERATE TO HIGH	PROJECT MANAGER	FULL TIME
Matrix - Weak	JOB FUNCTION	LOW	PART TIME	LOW	FUNCTIONAL MANAGER	PART TIME
Matrix - Balanced	JOB FUNCTION	LOW TO MODERATE	PART TIME	LOW TO MODERATE	MIXED	PART TIME
Project Oriented	PROJECT	HIGH TO ALMOST TOTAL	FULL TIME	HIGH TO ALMOST TOTAL	PROJECT MANAGER	FULL TIME
Virtual	NETWORK STRUCTURE WITH NODES AT POINT OF CONTACT	LOW TO MODERATE	FULL TIME	LOW TO MODERATE	MIXED	FULL TIME
Hybrid	MIX OF OTHER TYPES	MIXED	MIXED	MIXED	MIXED	MIXED
PMO	MIX OF OTHER TYPES	HIGH TO ALMOST TOTAL	FULL TIME	HIGH TO ALMOST TOTAL	PROJECT MANAGER	FULL TIME

- QU'EST-CE QUE LE RÔLE DU PROJECT MANAGER ?




- QU'EST-CE QUE LE RÔLE DU PROJECT MANAGER ?




- Leadership
- Team Building
- Stakeholder Management
- Motivation
- Objectives Setting
- Objectives Cascading
- Communication
- Influence
- Décision
- Négociation
- Facilitation
- Coach
- Conflits
- Coordinateur
- Finisher
- Conseil

- QU'EST-CE QUE LE META-MODEL DE LA PNL - COMMUNICATION ?



- QU'EST-CE QUE LA GESTION DES CONFLITS ?



Project Management



• FORMEZ-VOUS GRATUITEMENT A LA GESTION DE PROJET !

- #01 INTRODUCTION
- #02 LES PRINCIPES FONDAMENTAUX PM
- #03 LES CONNAISSANCES FONDAMENTALES PM
- #04 LA VALEUR & LES PERFORMANCES PM
- #05 LE REFERENTIEL STANDARD PM
- #06 LE PROCESSUS PROJECT INTEGRATION
- #07 LE PROCESSUS PROJECT SCOPE MANAGEMENT
- #08 LE PROCESSUS PROJECT SCHEDULE MANAGEMENT
- #09 LE PROCESSUS PROJECT COST MANAGEMENT
- #10 LE PROCESSUS PROJECT QUALITY MANAGEMENT
- #11 LE PROCESSUS PROJECT RISK MANAGEMENT
- #12 LE PROCESSUS PROJECT STAKEHOLDER MANAGEMENT
- #13 LE PROCESSUS PROJECT RESOURCE MANAGEMENT
- #14 LE PROCESSUS PROJECT COMMUNICATION MANAGEMENT
- #15 LE PROCESSUS PROJECT PROCUREMENT MANAGEMENT
- #16 LE DOMAINE DE LA PERFORMANCE PROJET
- #17 LE PROCESSUS D'ADAPTATION – PROJECT TAILORING
- #18 LES MODÈLES, METHODES & ARTEFACT PROJECT MANAGEMENT
- #19 PREPARATION A L'EXAMEN PMP®



PM

Se connecter

Formez-vous Gratuitement à la Gestion de Projet

Mes formations certifiantes **CPM®** & **PMP®** sont accessibles en illimité et sans engagement.

FORMATION GRATUITE CPM® 20h

FORMATION GRATUITE PMP® 35h

Offrez-vous +20 ans d'Expérience

Afin de compléter votre formation offerte, je vous Coach **Individuellement**, à votre rythme et exclusivement **selon vos besoins**.

Au travers du coaching, je partage avec vous **+ de 20 ans** d'expérience en **Gestion de Projet & Programme** Satellites & Lanceurs Spatiaux.

Sébastien Coffiney
Airbus Transformation Program Leader
Executive MBA SJTU Shanghai
HEC Paris

www.pm-coaching.org

PM

Connaissances Fondamentales

PROJECTS